COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 14/ 2002

ESTI MATE SUMVARY 15: 02: 04
CONTI D C14071 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 14071-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TIVE ALLOW 35 WORK DAYS
US 285 SPOT LOCATI ONS PERCENT TIME:  100. 00 ORI G TI ME ALLOW 35 WORK DAYS
PROJIECT NO. NH 2854- 092
US 285 SPOT | MPROVEMENTS
NAME OF ROAD:
PRQJIECT COUNTI ES: PARK, REG ON 1 JEFFERSON, REG ON 1
CONTRACTOR:
KB CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 11/ 14/ 2002 DATE TI ME STARTED 08/27/2002
P. 0. BOX 870 DATE LET 08/ 01/ 2002 DATE WORK BEGAN
DATE AWARDED 08/ 07/ 2002 DATE TI ME STOPPED 11/06/2002
DATE CONTRACT EXECUTED  08/26/2002 DATE ACCEPTED 11/06/ 2002
ELI ZABETH CO 80107 303/ 472- 6299 DATE NOTI CE TO PROCEED 08/ 27/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 402, 882. 09 PARTI Cl PATI NG $ 401, 491. 11 $ 18, 455. 06
AWARD PRQJECT AMT:  $ 462, 181. 04 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 65% TOTAL EARNI NGS 401, 491. 11 18, 455. 06
FUNDS AVAI LABLE: $ 1,390. 98 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 401, 491. 11 18, 455. 06
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,634.37 -145. 38
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 399, 856. 74 18, 309. 68
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 399, 856. 74 18, 309. 68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18, 309. 68

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C14071

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 14071-BI D ESTI MATE RUN 11/ 14/ 2002
PRQJECT: NH 2854- 092 ESTI MATE NO 0003 15: 02: 04
CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 203-02330 LABORER 17. 000 8. 000
HOUR 9. 000 225. 00
25. 00000 17. 000 425. 00
0065 207-00205 TOPSO L 965. 000 965. 000
cy 0. 000 0. 00
19. 63000 965. 000 18, 942. 95
0070 208-00010 EROSI ON BALES 8. 000 8. 000
EACH 0. 000 0.00
15. 00000 8. 000 120. 00
0075 208-00015 SAND BAG 0. 000 0. 000
EACH 0. 000 0. 00
2.33000 0. 000 0. 00
0080 208-00020  SILT FENCE 404. 000 404. 000
LF 0. 000 0.00
1. 70000 404. 000 686. 80
0085 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0090 210-00010 RESET MAI LBOX STRUCTURE 1. 000 0. 000
EACH 1. 000 618. 00
618. 00000 1. 000 618. 00
0095 210-00810  *RESET GROUND SI GN 5. 000 1. 000
EACH 4. 000 740. 00
185. 00000 5. 000 925. 00
0100 210-04200 *ADJUST GUARDRAI L 618. 000 571. 000
LF 47.000 445,09
9. 47000 618. 000 5, 852. 46
0105 212-00006  *SEEDI NG ( NATI VE) 1. 400 0. 000
ACRE 1. 400 1, 498. 00
1, 070. 00000 1. 400 1, 498. 00
0110 213-00002 *MULCHI NG (WEED FREE HAY) 0. 700 0. 000
ACRE 0. 700 674. 10
963. 00000 0. 700 674. 10



CONTI D: C14071 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14071-BI D ESTI MATE RUN 11/ 14/ 2002
PRQJECT: NH 2854- 092 ESTI MATE NO 0003 15: 02: 04

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0115 213-00061  *MJILCH TACKI FI ER 102. 000 102. 000
LB 0. 000 0.00
3.21000 102. 000 327. 42
0120 213-00700 LANDSCAPE BOULDER 33.000 0. 000
EACH 33. 000 3,954.72
119. 84000 33. 000 3,954, 72
0125 214-01010 BRUSH LAYER CUTTI NG 0. 000 0. 000
EACH 0. 000 0.00
12. 30000 0. 000 0. 00
0130 214-01030 *WATTLE 29. 000 29. 000
EACH 0. 000 0. 00
107. 00000 29. 000 3,103. 00
0135 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 3, 826. 000 3, 572. 000
5% 254. 000 474.98
1. 87000 3, 826. 000 7,154. 62
0140 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 53. 000 53. 000
cy 0. 000 0. 00
44. 66000 53. 000 2, 366. 98
0145 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 218.720 211. 220
TON 7.500 521. 63
69. 55000 218.720 15, 211. 98
0150 403-34721  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
58. 85000 0. 000 0. 00
0155 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 37. 000 37. 000
GAL 0. 000 0.00
1. 07000 37. 000 39.59
0160 506-00212 RIPRAP (12 | NCH) 5. 000 5. 000
cy 0. 000 0. 00
31. 67000 5. 000 158. 35
0165 506-00224 RIPRAP (24 | NCH) 0. 000 0. 000
cy 0. 000 0. 00
31. 67000 0. 000 0. 00



CONTI D: C14071 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14071-BI D ESTI MATE RUN 11/ 14/ 2002
PRQJECT: NH 2854- 092 ESTI MATE NO 0003 15: 02: 04

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0170 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 6. 230 6. 230
TON 0. 000 0.00
107. 00000 6. 230 666. 61
0175 603-10180 18 | NCH CORRUGATED STEEL PI PE 49. 000 49. 000
LF 0. 000 0. 00
25. 81000 49. 000 1, 264. 69
0180 603-10240 24 | NCH CORRUGATED STEEL Pl PE 15. 000 15. 000
LF 0. 000 0.00
34. 24000 15. 000 513. 60
0185 603-10480 48 | NCH CORRUGATED STEEL PI PE 20. 000 20. 000
LF 0. 000 0. 00
44. 00000 20. 000 880. 00
0190 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0. 000 0.00
2, 450. 00000 2.000 4,900. 00
0195 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 4. 000 4. 000
EACH 0. 000 0. 00
1, 323. 55000 4. 000 5, 294. 20
0200 607-11525 FENCE (PLASTIC) 370. 000 370. 000
LF 0. 000 0.00
2. 70000 370. 000 999. 00
0205 609-21011 *CURB AND GUTTER TYPE 2 (SECTION |-M 108. 000 108. 000
LF 0. 000 0. 00
14. 44000 108. 000 1, 559. 52
0210 609-60011 CURB TYPE 6 (SECTION M 51. 000 51. 000
LF 0. 000 0.00
11. 00000 51. 000 561. 00
0215 612-00001  *DELI NEATOR (TYPE I) 2. 000 0. 000
EACH 2.000 29. 96
14. 98000 2.000 29. 96
0220 612-00003  *DELI NEATOR (TYPE I11) 5. 000 0. 000
EACH 5. 000 101. 65
20. 33000 5. 000 101. 65



CONTI D: C14071 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14071-BI D ESTI MATE RUN 11/ 14/ 2002
PRQJECT: NH 2854- 092 ESTI MATE NO 0003 15: 02: 04

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0225 614-00011  *SI GN PANEL (CLASS I) 3.000 0. 000
SF 3.000 48.15
16. 05000 3.000 48. 15
0230 614-00012 *SIGN PANEL (CLASS I1) 0. 000 0. 000
SF 0. 000 0.00
18. 19000 0. 000 0. 00
0235 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 18. 000 0. 000
LF 18. 000 250. 38
13. 91000 18. 000 250. 38
0240 614-01582  *STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 12. 000 0. 000
LF 12. 000 449. 40
37. 45000 12. 000 449. 40
0245 615-00030 EMBANKMENT PROTECTOR TYPE 3 3.000 3. 000
EACH 0. 000 0.00
604. 00000 3. 000 1,812. 00
0250 617-00012 12 | NCH CULVERT Pl PE 112. 000 112. 000
LF 0. 000 0.00
15. 53000 112. 000 1, 739. 36
0255 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0. 600
LS 0. 400 2, 088. 64
5, 221. 60000 1. 000 5,221. 60
0260 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
20, 190. 00000 1. 000 20, 190. 00
0265 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0270 627-00005 *EPOXY PAVEMENT MARKI NG 20. 000 19. 000
GAL 1. 000 267.50
267. 50000 20. 000 5, 350. 00
0275 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 0. 000 0. 000
GAL 0. 000 0.00
181. 90000 0. 000 0. 00



CONTI D C14071 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 14071-BI D ESTI MATE RUN 11/ 14/ 2002
PRQJECT: NH 2854- 092 ESTI MATE NO 0003 15: 02: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0280 630- 00000 *FLAGGE NG 959. 000 939. 000
HOUR 0. 000 0. 00
21. 40000 939. 000 20, 094. 60
0285 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 22.000 21. 000
DAY 1. 000 101. 65
101. 65000 22.000 2,236.30
0290 630-00012 *TRAFFI C CONTROL MANAGEMENT 40. 000 38. 000
DAY 0. 000 0. 00
481. 50000 38. 000 18, 297. 00
0295 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 5. 000 4.500
EACH 0. 500 24.08
48. 15000 5. 000 240.75
0300 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 35. 000 29.700
EACH 5. 300 340. 26
64. 20000 35. 000 2,247.00
0305 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 14. 000 12. 600
EACH 1. 400 112.35
80. 25000 14. 000 1,123.50
0310 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 800
TYPE
) EACH 0. 200 171. 20
856. 00000 2.000 1,712.00
0315 630-80359 * PORTABLE MESSAGE SI GN PANEL 31. 000 31. 000
DAY 0. 000 0.00
171. 20000 31. 000 5, 307. 20
0320 630-80360 *DRUM CHANNELI ZI NG DEVI CE 40. 000 36. 000
EACH 4.000 128. 40
32.10000 40. 000 1, 284. 00
0325 630-80370 * CONCRETE BARRI ER ( TEMPORARY) 120. 000 108. 000
LF 12.000 295. 32
24.61000 120. 000 2,953. 20
0330 630-80380 TRAFFI C CONE 200. 000 180. 000
EACH 20. 000 302. 60

15. 13000 200. 000 3, 026. 00



CONTI D: C14071 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14071-BI D ESTI MATE RUN 11/ 14/ 2002
PRQJECT: NH 2854- 092 ESTI MATE NO 0003 15: 02: 04

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0335 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 403-33741 HBP (GR S) (75) (PG 64-22) MCR #1 / OMO #2 350. 900 350. 900
TON 0. 000 0.00
58. 85000 350. 900 20, 650. 47
CAT 0200  CURRENT AMI $  295,888.89$ 18,455.06$ 294, 497. 89
CAT NO0300 STRUCTURES RETAI NI NG WALL
0355 206-00000 STRUCTURE EXCAVATI ON 525. 000 525. 000
cy 0. 000 0. 00
30. 79000 525. 000 16, 164. 75
0360 206-00200 STRUCTURE BACKFILL (CLASS 2) 310. 000 310. 000
cy 0. 000 0. 00
21. 43000 310. 000 6, 643. 30
0365 601-03050 *CONCRETE CLASS D (WALL) 133. 000 133. 000
cy 0. 000 0. 00
497. 55000 133. 000 66, 174. 15
0370 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 17, 730. 000 17, 730. 000
LB 0. 000 0.00
0. 70000 17, 730. 000 12, 411. 00
CAT 0300  CURRENT AMI $  101,393.20% 0.00$ 101,393.20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0375 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
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PCN: 14071-BI D ESTI MATE RUN 11/ 14/ 2002
PRQJECT: NH 2854- 092 ESTI MATE NO 0003 15: 02: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0380 620-00011 FIELD LABORATORY (CLASS 1) 0. 000 0. 000
EACH 0. 000 0.00
5, 300. 00000 0. 000 0. 00
0385 620-00020  SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
CAT 0400  CURRENT AMT $ 5, 600. 00 $ 0.00$ 5, 600. 00

PROJECT TOTAL CURRENT AMI $ 402,882.09 % 18,455.06$ 401, 491. 09



